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I. Introduction

This document presents an Explanation of Significant Difference (ESD) from the Record of Decision (ROD) for

the Power Burst Facility Corrosive Waste Sump and Evaporation Pond Interim Action, which was signed by the

Unitcd States Department of Energy, the United States Environmental Protection Agency, and the Idaho

Department of Health and Welfare on September 30, 1992. This ROD was signed pursuant to the Comprehensive

Environmental Response, Compensation, and Liability Act (CERCLA) and the December 1991 Federal Facility

Agreernent and Consent Order (FFA/CO) entered into by the United States Department of Energy, United States

Environmental Protection Agency and the Idaho Department of Health and Welfare.

Sitc Name and Location:

Power Burst Facility Corrosive Waste Sump and Evaporation Pond
Waste Area Group 5, Operable Unit 13
Idaho National Engineering Laboratory

The lead agency for this action is the United States Department of Energy Idaho Operations Office (DOE-ID).

The United States Environmental Protection Agency (EPA) and Idaho Department of Health and Welfare

(IDHW) both concur with, and approve the need for, this significant change to the selected remedy. The three

agencies participated jointly in the decision and preparation of this document.

This ESD, prepared in accordance with Section 117(c) of CERCLA and 40 CFR 300.435(c)(2)(i), is necessary to

address needed modifications to the selected remedy identified in the Power Burst Facility (PBF) Corrosive Waste

Sump and Evaporation Pond ROD; and is being implemented for the following reasons:

The amount of sediments requiring excavation has increased from the 100 cubic yards estimated in the ROD

to 170 cubic yards identified in the Remedial Design/Implementing Remedial Action Work Plan, due to

further site characterization which more clearly defined the areas requiring cleanup.

An inadequate number of partially filled certified low-level waste containers having sufficient void space and

remaining weight capacity are available to accommodate the expected volume of sediments.

Containment of the sludge and sediments will be utilized instead of stabilization, because the treatability

study confiimed that the ungrouted sediments meet the Radioactive Waste Management Complex (RWMC)

waste acceptance criteria and grouting does not significantly increase the long-term effectiveness of the remedy.

Excessive implementation times and increased costs would occur if the selected remedy detailed in the September

1992 Record of Decision were to be fully implemented with no significant decrease in risk.

This and other relevant documents will become part of the Administrative Record file pursuant to Section

300.825(a)(2) of the National Oil and Hazardous Substances Pollution Contingency Plan (NCP). Copies of this ESD

and the Administrative Record are available to the public in the following regional INEL Information Repositories:

DOE Reading Room
INEL Technical Library
1176 Science Center Drive
Idaho Falls, Idaho

INEL Boise Office
816 West Bannock
Suite 360
Boise, Idaho

INEL Pocatello Office
1651 Al Ricken Drive
Pocatello, Idaho

University of Idaho Library
U of I campus
Moscow, Idaho
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INEL Twin Falls Office
233 Second Street North
Suite B
Twin Falls, Idaho

Shoshone-Bannock Library
HRDC Building
Bannock & Pima Streets
Fort Hall, Idaho



II. Site History, Contamination Problems, and Selected Remedy

The Idaho National Engineering Laboratory (INEL) is located 32 miles west of Idaho Falls, in southeastem Idaho
and encompasses approximately 890 square miles of semi-arid high desert, partially overlying the Snake River
Plain Aquifer. The Power Burst Facility is situated in the southeast portion of the INEL (see Figure 1). The area
of focus is the corrosive waste sump and adjacent evaporation pond.

The PBF Corrosive Waste Sump is a concrete structure that was used during the neutralization of reactor
secondary coolant water prior to discharge to the PBF evaporation pond. The sump measures 11 feet on each side
and extends to a depth of 21 feet. The walls are 12 inch thick reinforced concrete and the base measures 15
inches thick. Discharge to the evaporation pond is through a single walled pipeline.

The evaporation pond is a lined, bermed surface impoundment, spanning 140 feet on each side. The pond was
constructed in 1978 by berming native soils to 4 1/2 feet and lining the interior with Hypalon. The liner was then
covered with approximately 6 inches of sand for protection. This sand has become contaminated due to the
discharge of secondary cooling water containing chromium and cesium-137.

Idaho National Engineering LaboratoryIn the FFA/CO, DOE was tasked with assessing
the risk presented by the pond and sump.
Following an EPA-approved risk assessment
methodology for an interim action, it was found
that the pond represents an unacceptable risk to
a hypothetical occupational worker through the
inhalation pathway due to the presence of
chromium-contaminated dust. The decision to
romediate the evaporation pond and sump was
presented to the public in a proposed plan. The
preferred altemative was the removal of areas of
high chromium contamination based on the
cesiurn/chromium correlation (high cesium
concentrations were identified in the same areas
as the high chromium concentrations in the
sediments) that was previously identified. A
grout material would be manufacturod from
sediments and injected into void spaces in
existing certified low level waste containers
scheduled for disposal in the RWMC.

Following review of public comments, the
preferred altemative listed in the proposed plan
was deemed by the agencies to be the most
practicable. The selected remedy was presented
by the DOE in a ROD and approved by the
EPA, with IDHW concurrence. Following signing
of the ROD, design of the remedial action commenced. The Remedial Design/Implementing Remedial Action
Work Plan is filed in the Administrative Record in the binder for Operable Unit 5-13.
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Figure 1. Location of the PBF Facilities at the INEL.

III. Description of Significant Differences and Basis

The areas to be cleaned up, the cleanup levels, and the disposal of the contaminated sediments within the RWMC
will be completed as provided in the ROD. However, that component of the remedy that deals with preparing the
sediments for disposal in the low-level waste containers will be modified for the reasons outlined in section I of
this ESD and further discussed below.
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Sediment samples collected from the pond in December 1992 for a treatability study to be used in the grout design
provided the following significant information:

The previously identified correlation between the concentntions of cesium-137 and chromium was found to
be invalid.

Testing of the unstabilized pond sediment samples was done using the Toxicity Characteristic Leaching
Procedure (TCLP). This confirmed that the sediments will meet the RWMC waste acceptance criteria
without stabilization prior to disposal.

Because the correlation between cesium and chromium was not demonstrated during the analysis of the
treatability study samples, the plan to identify "hotspots" for cleanup using a hand-held radiation detector would
not be effective. Sampling of the entire pond on a 20-foot square grid was substituted for the originally planned
survey. Results from this sampling effort indicated that approximately 170 cubic yards of sediments would be
generated by the cleanup, rather than the 100 cubic yards estimated in the proposed plan and ROD. The
treatability study results show that grouting 170 cubic yards of sediments would create a total volume of
approximately 240 cubic yards of grout.

Concurrent with the treatability study, the remediation contractor initiated efforts to identify and coordinate
delivery of waste containers destined for the RWMC which had sufficient void space for the projected volume of
grouted sediments. This resulted in the identification of three additional issues:

Due to implementation of waste minimization at the INEL, most waste containers have only minimal amounts
of void space available for grouting.

Most waste containers with significant void space are close to their weight limit, and cannot accept significant
amounts of the dense grout material. Delaying the project pending availability of sufficient containers with
both the weight capacity and enough void space to accept 240 cubic yards of grouted sediments would
significanUy extend the project completion date.

More detailed contaminant characterization of waste container contents would be needed to document worker
safety and health protection. This could result in additional worker exposure, additional costs, and schedule delays.

In view of all the issues identified above, the three agencies agreed that a modification to the selected remedy
was needed. Empty waste containers will be used for disposal of the sediments if sufficient partially filled
containers requiring only minimal further characterization of the contents are not available. Containers will be
filled directly with the contaminated sediments, sealed and placed in the RWMC. Without grouting the
sediments, the remedy remains protective of human health and the enviromnent because: 1) it reduces the
potential for exposure via the inhalation and direct radiation pathways, as identified in the ROD; 2) the treatability
study confirmed that the ungrouted sediments meet the RMWC waste acceptance criteria, and; 3) institutional and
administrative controls for a low-level waste disposal facility are presently in place at the RWMC.

The modified remedy will have an impact on the cost of the project as well, due to the substantial increase in the
estimated quantity of contaminated sediments. The need to procure new boxes for disposal of the sediments will
also increase cost. Current estimates indicate that the project can be completed without exceeding the estimated
cost included in the ROD by more than 50%. However, because the current estimated cost is close to 150% of the
estimate in the ROD and there are several areas of uncertainty with subcontractor costs, it is possible that the total
cost of the project may exceed 150% of the ROD estimate.

Iv. Affirmation of the Statutory Determination

The revised remedy continues to utilize permanent solutions and treatment technologies to the extent practicable
for the site. However, the three agencies consider certain aspects of the original remedy to be no longer
practicable when evaluated in accordance with the criteria established by the NCP [40 CH( 300.430 (e) (9)].
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Mixing the sediments with grout would have dispersed the contaminants in an inert matrix and allowed the

sediments to flow into void spaces within the waste containers. However, as discussed in Section 8.2.1 of the

ROD, the permanence of grout mixtures has not been established. Consequently, grouting to stabilize the

sediments is no longer practicable because it does not significantly increase the long-term effectiveness of the

remedy.

Mixing the sediments with grout increases the volume of contaminated material. Waste minimization

principles were not a major factor in the initial remedy selection process because the grout mixture would

have been injected into existing container void spaces and there would not be a net increase in the volume of

materials disposed at the RWMC. Due to the limited availability of partially filled containers, the grouted

sediments would have to be placed in new boxes, thus increasing the volume of material disposed at the RWMC.

Due to the increase in worker exposure, short-term effectiveness will be reduced if existing partially filled

boxes are opened for further characterization of the contents.

The implementability of the original remedy has been reduced because of the limited availability of partially

filled containers with sufficient void space and/or remaining weight capacity. In addition, the use of grout is

no longer required to provide a medium which can be injected into existing container void space.

Cost is the last of the balancing criteria, and is also a factor in determining practicability. Grouting would

cost more than was originally expected, due to the increased volume of contaminated sediments, as well as the

need to complete a more detailed evaluation of waste container contents.

Considering the new information that has been developed, DOE, EPA, and IDHW all believe that the remedy

remains protective of human health and the environment, complies with Federal and State requirements that have

bcen identified as relevant and appropriate to this interim remedial action, and is cost effective.

V. Public Participation Activities

This ESD has been published and a notice placed in the Post Register (Idaho Falls), Idaho State Joumal

(Pocatello), Times News (Twin Falls), Southem Idaho Press (Burley), Idaho Statesman (Boise), Lewiston

Moming Tribune (Lewiston), and Daily News (Moscow). This ESD and the contents of the Administrative

Record are available for public review. In addition to the Administrative Record on file for the Record of

Decision, the Administrative Record for this action includes a copy of this ESD, Remedial Design/Implementing

Remedial Action Work Plan (RD/RAWP) and supporting information (refer to binder for Operable Unit 5-13).

Implementation of this action will begin approximately 30 days after issuance of this ESD. Although modified

from the original ROD, the remedy, as modified by this ESD, does not represent a fundamental change in scope or

purpose of this action. Thus, a formal comment period will not be conducted.

Consistent with NCP Section 300.435(c)(2)(i), this ESD has been placed into the previously listed INEL

Information Repositories, after the publication of a notice in the following papers:

Post Register (Idaho Falls), Idaho State Journal (Pocatello), Times News (Twin Falls), Southern Idaho Press

(Burley), Idaho Statesman (Boise), Lewiston Morning Tribune (Lewiston), and Daily News (Moscow)

The public is encouraged to review this ESD and other relevant documentation in the Administrative Record and

provide comments to any of the agencies involved. Additional information may be requested within 14 days of

the notice of issuance for this ESD by contacting:

Reuel Smith
INEL Community Relations Plan Office
P.O. Box 2047
Idaho Falls, Idaho 83403-2047
(208) 526-6864
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Signature sheet for the foregoing Explanation of Significant Difference for Operable Unit 5-13 interim action at

the Idaho National Engineering Laboratory between the United States Department of Energy and the United

States Environmental Protection Agency, with concurrence by the Idaho Department of Health and Welfare. The

Operable Unit 5-13 interim action consists of cleanup of the Power Burst Facility Evaporation Pond, Corrosive

Wastc Sump, and discharge pipe at the Idaho National Engineering Laboratory.

hn M. Wilcynski
ting Manager
partment of Energy Idaho Operations Office

Cif/47c(
Date
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Signature sheet for the foregoing Explanation of Significant Difference for Operable Unit 5-13 interim action at
the Idaho National Engineering Laboratory between the United States Department of Energy and the United
States Environmental Protection Agency, with concurrence by the Idaho Department of Health and Welfare. The
Operable Unit 5-13 interim action consists of cleanup of the Power Burst Facility Evaporation Pond, Corrosive
Waste Sump, and discharge pipe at the Idaho National Engineering Laboratory.

Gerald A. Emison
Deputy Regional Administrator, Region 10
Environmental Protection Agency

Date
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Signature sheet for the foregoing Explanation of Significant Difference for Operable Unit 5-13 interim action at

the Idaho National Engineering Laboratory between the United States Deparunent of Energy and the United
States Environmental Protection Agency, with concurrence by the Idaho Department of Health and Welfare. The

Operable Unit 5-13 interim action consists of cleanup of the Power Burst Facility Evaporation Pond, Corrosive
W Sump, and disc arge pi at the Idaho National Engineering Laboratory.

3-4/77 
Jeny E. Harris Date
Director
Idaho Deparunent of Health and Welfare
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